

COVAGE NETWORK SEGMENTS

The table below reflects the stages of completion of Covage's network segments as at September 30, 2009.

| Regional Network Segments | Stage |
|--|---|
| A75 | Active |
| 3CNET | Active |
| Arras Networks | Active |
| Caen.com | Active |
| Clermont Communauté Networks | Active |
| Coval Networks | Active |
| Creusot Montceau Networks | Active |
| Dunkerque Grand Littoral Networks | Construction (anticipated completion in June 2010) |
| Garonne Networks | Active |
| Grand Chalon Networks | Active |
| Hérault Participation | Early Stage Activation |
| Moselle Telecom Participation | Active |
| Sem@for77 | Early Stage Activation |
| Solstice Grand Angoulême Networks | Active |
| National Fibre Backbone Infrastructure | Construction (anticipated completion by end of calendar 2009) |